[INSTALLATION]

1.0 I ntroduction

The Contractor shall be responsible for fully executing the Firm Fixed Price Remediation
(FFPR) approach under a Performance-Based Contract (PBC), by: conducting required
environmental restoration services for which the United States Department of the Army (the
“Army”) is statutorily responsible; addressing any and all unforeseen environmental, scheduling,
and regulatory issues; and, assuming contractual liability and responsibility for the achievement
of the performance objectives for the cleanup sites at the [Installation] (the “Installation™)
identified in this Performance Work Statement (PWS), including any sites with off-installation
contamination for which the Army is responsible. Contractors should note that "Unforeseen
environmental issues" include unknown and/or varied concentrations of contaminants at cleanup
sites (off-installation areas included) identified in this PWS, but not unknown sites (e.g., sites not
identified in this PWS).

[The following list of required capabilities will be installation-specific and may require revision
of the “following note” and Section 5.11.] The Contractor must have the capability and
experience to perform, or provide, awide range of investigative, remedial design, remedial
construction, and remediation services required for hazardous substance and waste sites,
munitions and explosives of concern (MEC), and chemical warfare materiel (CWM). [The
following note will be installation-specific] Contractors should note that under this PWS the
Contractor will not perform MEC/CWM work; however, the Contractor should be familiar with
and be able to recognize MEC/CWM and then notify the Army of potentia condition. Work will
include, for example, site investigation, site characterization, evaluation of remedial alternatives,
remedial design, remedial construction, remediation of contaminated sites, remedial action
(operations), and long-term management.

It is the Contractor's responsibility to comply with all applicable federal, state and local laws and
regulations and to fulfill the performance objectives of this PWS in a manner that is consistent
with any applicable orders or permits, all existing and future cleanup agreements or guidance for
the Installation, and relevant Department of Defense (DoD) and Army policy, for the duration of
the contract. It isthe Contractor’s responsibility to comply with all necessary insurance
requirements, specifically set forth in Section 5.6.

[The following paragraph will be installation-specific.] The Contractor must perform all the
necessary environmental remediation work as required to meet the performance objectives of this
PWS. Remediation is being conducted pursuant to Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), as amended by the Superfund Amendments and
Reauthorization Act (SARA), and National Oil and Hazardous Substances Contingency Plan
(NCP) requirements, with regulatory coordination, as appropriate, of the [ State Agency] and the
United States Environmental Protection Agency (USEPA) Region [Number]. Additionally work
may be conducted pursuant to Resource Conservation Recovery Act (RCRA) or other applicable
authorities.

[The following paragraph will be installation-specific.] The Installation was proposed for the
National PrioritiesList (NPL) in [Date] due to [Reason]. The Installation was placed on the NPL
in [Date]. [Regulatory Agencies] and the Army signed a Federal Facilities Agreement (FFA) on
[Date].

[The following paragraph will be included for installations with unregulated contaminants and
CERCLA astheregulatory driver.]Certain pollutants or contaminants (P/C) may be an issue at
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sites covered by this PWS. Cleanup of P/C may be warranted if the P/C presents an imminent
and substantial endangerment to the public health or welfare that results in an unacceptable risk.
P/C, as defined in CERCLA, typically do not have a federally promulgated maximum
contaminant limit (MCL). For any such P/C, or any other chemical, that does not have a
federally promulgated MCL, but does have afinalized reference dose (RfD) or slope factor listed
in USEPA's Integrated Risk Information System (IRIS) database, that RfD or slope factor should
be incorporated in the NCP risk assessment process. However, funding will not be provided for
responses that are not in full compliance with CERCLA, RCRA, the Defense Environmental
Restoration Program (DERP), and DoD and Army policy. Additionally, state standards will only
be analyzed through the CERCLA applicable or relevant and appropriate requirement (ARAR)
process.

[The following paragraph will be included for installations with unregulated contaminants and
RCRA asthe regulatory driver.]Certain pollutants or contaminants (P/C) may be an issue at sites
covered by this PWS. Cleanup of P/C may be warranted if the P/C presents an imminent and
substantial endangerment to the public health or welfare that results in an unacceptabl e risk.

P/C typically do not have afederally promulgated maximum contaminant limit (MCL). For any
such P/C, or any other chemical, that does not have afederally promulgated MCL, but does have
afinalized reference dose (RfD) or slope factor listed in USEPA's Integrated Risk Information
System (IRIS) database, that RfD or slope factor should be incorporated in the risk assessment
process. However, funding will not be provided for responses that are not in full compliance
with CERCLA, RCRA, the Defense Environmental Restoration Program (DERP), and DoD and
Army policy. Additionally, state standards will only be analyzed through the appropriate
statutory analysis for applicable standards and requirements.

20  Performance Objectives and Standards

The performance objectives and standards for this PWS are outlined in Table 1.  Contractors
should note that the current status of the remediation efforts for each site can be found in Section
6.0: Installation and Site Information. Additional documentation is provided with the Request
for Proposal (RFP) package.

[Note: Table 1 may be specified by mediatype (e.g., Soil sites should be ableto go to RC;
Groundwater is more likely to be RIP]

Table 1. Performance Requirements Summary.

‘ Performance Objective ‘ Performance Sandards
Approved Project Management Plan (PMP) and Quality Army approval through the Contracting
Assurance Surveillance Plan (QASP): Officer’'s Representative (COR).
e Draft PMP and QASP within 30 days of Task Order
award,
e Fina PMP and QASP within 30 days of receipt of COR
comments on the drafts.
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Performance Objective

‘ Performance Sandards

Achieve Remedy in Place (RIP) at the following sites by [Date]:
[List of RIP Sites]

Upon achievement of RIP, perform Remedial Action
(Operations) (RA(O)) at the above sites for the duration of the
contract or until achievement of Response Complete (RC),
whichever comes first. Upon achievement of RC, perform any
necessary Long-Term Management (LTM) at the above sites for
the duration of the contract.

RA(O)/LTM includes devel opment and implementation of an
exit or ramp-down strategy for RA(O) activities at each site.

Perform RA(O) at the following sites for the duration of the
contract or until achievement of RC, whichever comesfirst:
[List of RA(O) Sites|

Upon achievement of RC, perform any necessary Long-Term
Management (LTM) at the above sites for the duration of the
contract.

RA(O)/LTM includes devel opment and implementation of an
exit or ramp-down strategy for RA(O) activities at each site.

Achieve RC at the following sites by [Date]:
[List of RC Sites]

Upon achievement of RC, perform any necessary Long-Term
Management (LTM) at the above sites for the duration of the
contract.

LTM includes development and implementation of an exit or
ramp-down strategy for LTM activities at each site.

Compliance with the FFA and associated
schedule [if applicable]

Army approval through the COR and
Regulator approval/concurrence/acceptance
[depends upon regulatory structure] (e.g.,
receipt of documentation confirming RIP/RC;
RA(O)/LTM exit or ramp down strategy;
annual RA(O)/LTM reports incorporating
requirements of the exit or ramp down

strategy).

Army approval through the COR and
Regulator approval/concurrence/acceptance
(eg., RA(O)/LTM exit or ramp down strategy;
annual RA(O)/LTM reports incorporating
requirements of the exit or ramp down

strategy).

Compliance with FFA and associated schedule
[if applicable]

Army approval through the COR and
Regulator approval/concurrence/acceptance
(e.g., receipt of documentation confirming

RC; LTM exit or ramp down strategy; annual
LTM reports incorporating requirements of the
exit or ramp down strategy).

Perform any necessary LTM at the following sites for the
duration of the contract:
[List of LTM Sites]

LTM includes development and implementation of an exit or
ramp-down strategy for LTM activities at each site.

Army approval through the COR and
Regulator approval/concurrence/acceptance
(e.g., approval of LTM exit or ramp down
strategy; approval of annual LTM reports
incorporating requirements of the exit or ramp
down strategy).

For all remedies, optimize capital and long-term costs.

Complete all CERCLA 121(c) reviews required for the sites
identified above, for the duration of the contract.

Correct any deficiencies noted in the CERCLA 121(c) reviews.
Consolidate CERCLA 121(c) reviewsinto asingle installation-

wide review conducted at the conclusion of the contract.

[Additional installation-specific performance objectives, such as
“Achieve levels of <2ppb RDX at the identified point of
compliance.”]

Acceptance by the COR that the Contractor
has demonstrated that the proposed remedy
represents the lowest 30-year present worth
cost to the Army, and is acceptable to the
regulators.

Army approval through the COR and
Regulator approval/concurrence/acceptance
(e.g., formal documentation accepting the
reviews and any corrections).

Army approval through the COR and
Regulator approval or concurrence (e.g.,
documentation acknowledging that objective
was achieved in amanner acceptable to Army
and Regulators).
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Contractors should note that Remedy in Place, Remedial Action (Operations), Response
Complete, and Long-Term Management are terms used for Defense Environmental Restoration
Program. These terms are defined in Attachment C.

Contractors should note that when RA(O), LTM and/or a CERCLA 121(c) review is necessary

as aresult of the Contractor's remediation activities at a site, the Contractor shall be responsible

for the following:

« Performing the required RA(O) and/or LTM at that site for the duration of the contract.

« Conducting any CERCLA 121(c) reviews required at that site for the duration of the contract.

« CERCLA 121(c) reviews conducted during the duration of the contract constitute a
Government Inspection of Services. The Contractor will correct any problems and/or
deficiencies noted by during RA(O), LTM or within a CERCLA 121(c) review. If re-
performance is required to correct the deficiencies noted during RA(O), LTM or within a
CERCLA 121(c) review, the Contractor may be required to modify the existing remedy,
implement a contingent remedy, modify the monitoring parameters and/or frequency, or take
other activities deemed necessary to correct the deficiencies. Corrective action must be
certified and approved consistent with Section C.6.1 of the basic contract. If the Contractor
is conducting RA(O) or LTM, or completing a CERCLA 121(c) review, for aremedy that
they did not implement or modify (i.e., an on-going pump and treat system inherited as part
of the PBC scope), correction of substantive remedy deficiencies noted during RA(O), LTM
or within a CERCLA 121(c) review which may require modification of that remedy are
considered outside the scope of this contract effort.

There may be multiple milestones and/or deliverables for each performance objective (see
Section 3.4 and Section 7.0). Partial payments will be based on successful completion of the
milestones. Final decisions regarding the adequacy of milestone and deliverable completion
resides with [Installation]’ s COR (see Section 5.1), with appropriate acceptance and approval of
necessary site remediation documentation by regulators, consistent with applicable regulatory
driverslisted in Section 1.0 of thisPWS. For the duration of the contract, the Contractor shall
remain responsible for correction of remedy deficiencies noted during RA(O), LTM, and
CERCLA 121(c) reviews.

3.0 Project Management

The PBC approach requires careful coordination of project activities to ensure that all
stakeholders are kept informed of the project status, existing or potential problems, and any
changes required to prudently manage the project and meet the needs of the Installation's project
stakeholders and decision-makers. The Contractor shall be responsible for the following project
management activities:

3.1  Project Management Plan

The Contractor shall develop and maintain a detailed Project Management Plan (PMP). The
PMP, based on the schedule prepared as part of the Contractor proposal, shall specify the
schedule, technical approach, and resources required for the planning, execution, and completion
of the performance objectives. The first draft of the PMP shall be due within thirty (30) days of
contract award. Elements of this draft PMP shall be part of the offeror’s proposal submittal. The
draft PM P and subsequent revisions shall be subject to Army review and approval, through the
COR. Thefinal PMP shall be due within 30 days of receipt of COR comments on the draft
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PMP. A payment milestone will be established for Army approval of the final PMP through the
COR.

As part of the PMP, the Contractor shall develop and maintain a Resource-L oaded Schedule that
fully supports the technical approach and outlines the due dates and cost expenditure percentages
for al milestones and payable deliverables. A payment plan shall be included with the schedule
that may allow for partial payments to the Contractor based on successful completion of interim
milestones proposed by the Contractor. Activitiesidentified in the QASP should be
appropriately coded in the project schedule to allow for planning of QA inspections. It isthe
Army’sintent to make all payments after verification of milestone completion in accordance
with this schedule. Unless otherwise noted in Table 1, al performance objectives must be
completed within the allowable contract period of performance, provided all contract options
have been exercised. The Contractor shall need to take into account the existing or future
schedules devel oped under the applicable regulatory driverslisted in Section 1.0 of this PWS.
The Contractor shall al'so need to coordinate activities with the COR to ensure that the proposed
project schedule does not conflict with other contractor activities on site, or interrupt Installation
mission activities.

As part of the PMP, the Contractor shall identify and implement a means for providing project
status reports to the COR. The PMP shall address the frequency and content of status reports.

The Contractor shall update the PMP to reflect progress towards achievement of the performance
objectives and delineate proposed actions to accomplish future project milestones.

3.2 Additional Ste Plans

Prior to beginning any field work the Contractor shall prepare any additional plans or documents
(e.g., sampling and analysis plans, quality assurance project plan, waste minimization plans,
health and safety plans) consistent with the applicable regulatory driverslisted in Section 1.0 of
this PWS, and any other agreements, orders, or regulations that apply to the Installation and sites.
These plans and documents shall be subject to Army review and approval, through the COR.

3.3  Quality Management

The Contractor must ensure that the quality of all work performed or produced under this
contract meets Army approval, through the COR. Quality control/assurance plans must be
prepared and approved by the COR prior to performance of physical work.

Because the technical approach for this PBC shall be developed by the Contractor, the
Contractor shall also develop a proposed Quality Assurance Surveillance Plan (QASP). . A
Draft and Final QASP shall be submitted with the PMP deliverables in accordance with Table 1
using the sample QASP template provided in Attachment D. The Final QASP shall incorporate
Army review comments and will be approved by the COR within thirty (30) days of receiving
the final approved PMP.

The QASP should highlight key quality control activities or events that the COR will use to
determine when Army (COR or Contracting Officer (KO)) inspections can be conducted to
assess progress toward and/or completion of milestones. Activitiesidentified in the QASP should
be appropriately coded in the project schedule to allow for planning of QA inspections.
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34 Milestone Presentations

Milestone presentations shall be made to the COR at the completion of each milestone below to
provide analysis and lessons |earned, and to present approaches for compl etion of future
milestones. At the COR’s request, the Contractor may also make milestone presentations to the
other project stakeholders, consistent with the applicable regulatory driverslisted in Section 1.0
of this PWS, to show achievement of the performance objectives. Thisincludes participation in
annual Installation Action Plan (IAP) meetings, if requested by the COR.

The Contractor may propose arevision of the milestones below to reflect their PMP and provide
for interim milestones. Interim milestones will only be accepted if they represent significant
progress toward milestone completion, and completion of these interim steps can be measured
and demonstrated. As noted in Section 2.0, partial payments will be tied to the successful
completion of the following milestones or an interim milestone plan approved by the Army,
through the COR. To that end, al proposed interim milestones should be associated with easily
demonstrated metrics tied to performance measurements (e.g., final acceptance of areport rather
than submission of adraft). All milestones must have a defined means for demonstrating
completion in order to facilitate certification and approval (see Section 5.1).

Major Milestones
« Approval of the Project Management Plan
Achievement of (acceptance/approval of) RIP at [Site] by [Date]
Approval of annual RA(O) reports
Approval of an exit or ramp-down strategy for RA(O)
Achievement of (acceptance/approval of) RC at [Site] by [Date]
Approval of annual LTM reports
Approval of an exit or ramp-down strategy for LTM
Approval of the CERCLA 121(c) review(s)
Successful correction of deficiencies noted in the CERCLA 121(c) review(s)

3.5  Environmental Requirements

The Contractor shall identify: applicable Federal, State and Local laws and regulations;
applicable Installation-specific orders, agreements, or rules; and perform its work in accordance
with said authorities. The Contractor shall ensure that all activities performed by its personnel,
subcontractors and suppliers are executed in accordance with said authorities. Any incident of
noncompliance noted by the Contractor shall immediately be brought to the attention of the COR
and Installation [or "facility operator” if applicable] telephonically and then by written notice.
Nothing in this contract shall relieve the Contractor of its responsibility to comply with
applicable laws and regulations. The Contractor shall obtain all permits, licenses, approvals,
and/or certificates required or necessary to accomplish the work. When the work to be
performed requires facility clearances, such as digging or drilling permits, the Contractor shall
obtain such clearances and/or permits, with the assistance of the installation point of contact,
prior to any drilling or excavating operations. The Contractor shall coordinate al such work
with Installation maintenance personnel prior to performing work. Contractors on environmental
sites are required to perform their own utility checks based on Installation-supplied utility maps.
The Contractor shall comply with all Installation- or site-specific time and procedural
requirements (federal, state, and local) described in the permits obtained. The Army technical
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experts will also independently review Contractor work to ensure compliance with all applicable
reguirements.

[The following paragraph will be installation-specific.] The Army has/will establish/ed a
Standard Operating Procedure and a Geographic Information System (Gl S)-based tracking
system to ensure the Land Use Controls (LUCs) are enforced. The LUCs will/have been
incorporated into the post-wide Master Plan and compliance with LUCs will be reported in the
Monitoring Reports for each site. The LUC policy appliesto al units and activities, Military and
Civilian Support Activities, tenant organizations and agencies and Government and Civilian
Contractors. Compliance with the LUC policy isrequiredin al RA(O), LTM and CERCLA
121(c) review activities.

3.5.1 Protection of Property

The Contractor shall be responsible for any damage caused to property of the United States
(Federal property) by the activities of the Contractor under this contract and shall exercise due
diligencein the protection of all property located on the premises against fire or damage from
any and all other causes. Any property of the United States damaged or destroyed by the
Contractor incident to the exercise of the privileges herein granted shall be promptly repaired or
replaced by the Contractor to a condition satisfactory to the COR or reimbursement is made by
the Contractor sufficient to restore or replace the property to a condition satisfactory to the COR
in accordance with FAR Clause 52.245-2.

3.6  Health and Safety Requirements

The Contractor shall implement awritten Safety and Health Program compliant with federal,
state, and local laws and regulations and approved by the KO. The Contractor shall ensure that
its subcontractors, suppliers and support personnel comply with the approved Site Safety and
Health Plan (SSHP). The Army reserves the right to stop work under this contract for any
violations of the SSHP at no additional cost to the Army. Once the Army verifies through the
COR that the violation has been corrected, the Contractor shall be able to continue work. Asa
minimum, the SSHP shall contain the following elements: site description and contaminant
characterization, safety and health hazard(s) assessment and risk analysis, safety and health staff
organization and responsibilities, site specific training and medical surveillance parameters,
personal protective equipment (PPE) and decontamination facilities and procedures to be used,
monitoring and sampling required, safety and health work precautions and procedures, site
control measures, on-site first aid and emergency equipment, emergency response plans and
contingency procedures (on-site and off-site), logs, reports, and record keeping.

3.7  Quality Control Testing

Chemical Quality Control shall be provided whenever sampling or analysis for chemical
constituentsis required in order to achieve milestones. Quality control for traditional soilsor
geotechnical testing shall also be included. The laboratory(ies) to be used by the Contractor shall
be National Environmental Laboratory Accreditation Program (NELAP) certified or equivalent.
The Contractor may establish an on-site testing laboratory at the project site if determined
necessary by the Contractor. However, on-site testing shall meet the requirements of USEPA,
specific state regulator requirements, and all requirements of the DoD Quality Systems Manual,
Version 2.
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3.8  Project Repository and Administrative Record

The Contractor shall update at least monthly a multimedia (i.e., both paper and electronic format)
project repository of al project-related information to ensure that pertinent documentation and
data are available for project reviews, and to provide a clear record of the PBC approach to
support final decisions and remediation completion. This repository is the property of the Army
and available to the Army upon request by the COR or KO. A project repository is currently
maintained at [Location].

"Project-related information™ includes all previous environmental restoration documentation of a
technical nature developed by the Army and previous Army contractors for the sites specified in
this PWS, and all the documentation developed by the Contractor in order to achieve the
performance objectives specified in this PWS. Documents generated prior to the PBC are not
expected to be stored in electronic format; however, all documents generated by the Contractor
shall be maintained in multi-mediaform.

The Contractor shall also update the repositories for the Administrative Record for CERCLA
activities established at [Location], as needed. The project repository and Administrative Record
shall be updated by the Contractor, and made available to the public, for the duration of the
contract.

3.9  Army Environmental Database and Environmental Restoration Information System

Once asite identified in this PWS has achieved Response Complete (i.e., appropriate
documentation is finalized), the Contractor shall be responsible for providing the COR with the
data and documentation necessary for the closeout of each site in the Army Environmental
Database - Restoration Module (AEDB-R). In addition, the Contractor shall electronically
submit all generated analytical datainto the Environmental Restoration Information System
(ERIS). Information regarding ERIS is available online at http://aec.army.mil/usaec/reporting/
eris00.html. The Army, through the COR, will provide data specifications for AEDB-R and
ERIS to the Contractor. The Contractor shall comply with all applicable requirements for data
validation and submission.

3.10 Regulatory Involvement

All regulatory coordination shall be approved by the Army through the COR. The Contractor
shall provide the necessary support to initiate, schedule, and address all regulatory aspects of the
project (e.g., organizing discussions with regul ators concerning site response objectives and
completion requirements, obtaining regulator comments on site documents and appropriately
addressing them, and obtaining written documentation of remediation completion from the
regulators for al of the sitesidentified in this PWS). The COR, or designee, will attend and
represent the Army at all meetings with the regulators. With approval of the COR, the contractor
may also informally discuss remediation issues with regulators and provide an after-action report
back to the COR. The Army will be the signature authority for all regulatory agreements and
remedi ation documentation.

3.11 Public Involvement

All public participation coordination shall be approved by the Army through the COR. The
Contractor shall provide the necessary support to initiate, schedule, and address all public
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participation aspects of the project (e.g., preparation of briefings, presentations, fact sheets,
newsl etters, articles/public notices to news media, and notifications to Restoration Advisory
Board (RAB) members). The Contractor shall be responsible for requesting and addressing all
public comments consistent with the applicable regulatory driverslisted in Section 1.0 of this
PWS. The COR, or designee, will attend and represent the Army at all meetings with the public.

[The following paragraph will be installation-specific.] Contractors should note that the
Installation has an active RAB and detailed information concerning the RAB's organization and
activitieswill be provided to the Contractor. Activities required to support the RAB meetings
areincluded in this effort. The Contractor shall be responsible for the minutes of all RAB
meetings and shall submit these minutes to the COR for approval. The Contractor shall also
secure alocation for each scheduled meeting and shall provide all equipment to support these
meetings.

3.12 Project Sakeholders

For the purposes of this PWS, project stakeholders include the Army, [Regulatory Agencies],
and the RAB [If applicable]. Required level of involvement may differ from site to site and the
Contractor shall be responsible for obtaining comments with appropriate approval or
concurrence on project deliverables consistent with applicable regulatory drivers and agreements
for each site.

3.13 Deliverable Requirements

All documents must be produced with at least draft, draft-final, and final versions. With Army
concurrence, the Contractor may coordinate with appropriate regulatory agenciesto determine if
fewer versions of each deliverable are sufficient for review. The Army, through the COR, will
receiveinitial draft documents and will provide comments to the Contractor within five (5)
[confirm duration with installation] business days. Once initial comments are addressed, the
Army will review draft documents before submission to appropriate regulatory agencies. The
Contractor shall ensure that review periods are consistent with the applicable regulatory drivers
noted in Section 1.0 of this PWS. All documents shall be identified as draft until completion of
stakeholder coordination, when they will be signed and finalized. One copy of the final
document shall be placed in both the project repository and Administrative Record (for
CERCLA documents).

4.0 Expertise and Necessary Personnel

The Contractor shall provide the necessary personnel and equipment to successfully execute this
PWS. The Contractor is responsible for determining the requirements for licensed professionals
and certifications.

The Contractor shall furnish all plant, labor, materials and equipment necessary to meet the
performance objectives. The Contractor shall provide personnel trained as required by the
Occupational Safety and Health Administration (OSHA) and all other applicable federal and
state regulations. The Contractor shall provide all support activities necessary to ensure the safe
and effective accomplishment of all work. For al work performed under this contract, the
Contractor shall also develop and implement quality control measures consistent with all
applicable federal and state regulatory requirements and standards.
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5.0 Additional Requirements
5.1  Certification and Approval of Project Milestones and Deliverables

The COR will be responsible for contract management, inspection, oversight, review, and
approval activities. Certification and approval of project milestones by the COR is necessary
before distribution of partial payments. Final acceptance of milestone completion shall include
appropriate acceptance of site remediation documentation by regulators. For the duration of the
contract, the Contractor shall remain responsible for correction of remedy deficiencies noted
during RA(O), LTM, and CERCLA 121(c) reviews.

Certification by the Army is contingent upon the Contractor performing in accordance with the
terms and conditions of the contract, this PWS, and all amendments/options.

Representatives of the U.S. Army Environmental Center (USAEC) and the Contractor shall meet

with the COR at a site and time designated by the COR after receipt of each status report to:

. Formally review the quantity and quality of services;

« Inspect work for compliance with this PWS, the associated Contractor’ s final proposal, and
project documentation;

« Accept or reject milestones and deliverables completed since the previous review; and

« Prepare, approve and submit DD Form 250 “Materia Inspection and Receiving Report” for
partial payments in accordance with milestone completions and approvals at the USAEC
level.

5.2  Army Furnished Resources

The Army, through the COR, shall make available the following resources to the Contractor:

« Records, reports, data, analyses, and information, in their current format (e.g., paper copy,
electronic, tape, disks, CDs), to facilitate development of an accurate assessment of current,
former, and historical site activities and operations; waste generation and contaminant
characteristics; parameters of interest; and site environmental conditions.

« Accessto personnel to conduct interviews on Installation operations and activities.

« Accessto DoD and Army policy and guidance documents.

« All Army owned property used for remediation purposes must be maintained by the
Contractor in accordance with applicable maintenance requirements, and may not be replaced
by the Army should new equipment be required.

« [Othersto be determined, depending on the nature of the contract mechanism used.]

53 Contractor Furnished Resources

The Contractor shall be responsible for the following:

« Coordination with the Army/COR and the Installation for access to the Installation, to
execute this PWS and comply with the procedures described during the Contractors meeting
at the Installation.

« Coordination with the Army/COR and the Installation in order to gain access to available
infrastructure (e.g., buildings, roadways, waste management units, other Installation
facilities) and utilities (e.g., electric power and telephone lines, natural gas and water supply
distribution pipelines, and wastewater discharge conveyances), to execute this PWS.
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« [Thefollowing bullet will be installation-specific.] The provision and cost of the utilities
associated with implementation of remedies, including installation of individual meters for
necessary utilities,

. All waste generated under this contract shall be the responsibility of the Contractor.

« Any other necessary resources needed to achieve the performance objectives.

54  Government Rights

The Army has unlimited rights to all documents/material produced under this contract. All
documents and materials, to include the source codes of any software, produced under this
contract shall be Army owned and are the property of the Army with al rights and privileges of
ownership/copyright belonging exclusively to the Army. These documents and materials cannot
be used or sold by the Contractor without written permission from the KO. All materials
supplied to the Army shall be the sole property of the Army and cannot be used for any other
purpose. Thisright does not abrogate any other Army rights under the applicable Data Rights

clause(s).
55 Place of Performance

Work will be performed at the Installation and off-site Contractor offices as agreed to by both
parties for proper performance of this task.

5.6  Privacy and Security

In order to ensure the security and orderly running of the Installation, any contractor personnel
who wish to gain access to the Installation shall follow procedures established by the Installation.
Due to security restrictions, details of these and other security procedures will be provided at a
later date to the Contractor. However, the Contractor should account for potential delays dueto
DoD security requirementsin its pricing.

[include narrative explanation of installation access/security requirements; specific access or
notification processes for sitesincluded in the PWS, etc.]

5.7  Saffing

The Contractor shall notify the COR of any changesin key personnel. The change of key
personnel is subject to approval by the KO, athough such approval will not be unreasonably
withheld provided replacement personnel are of the same quality as originally proposed.

58  SopWork

The Contractor, authorized Installation personnel, and the COR have the responsibility to stop
work immediately if the work is considered to be a serious threat to the safety or health of
workers, other personnel, or to the environment. Authorized Installation personnel include
Installation safety officers, Environmental Division personnel, and command personnel with
responsibility for overall Installation operations. When work is stopped due to a hazard/threat to
worker safety, health, or the environment, the situation and resolution must be documented and
submitted to the KO. Work must be stopped whenever chemical and biological warfare agents
or radiological materials are encountered
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5.9  Environmental Responsibility Considerations

. The Army will retain responsibility for any assessed natural resource damages that are
attributed to historic releases of hazardous substances (prior to contract with contractor) and
any injuries that are necessary and incidental to the reasonable implementation of a selected
response or remedial action. The Contractor shall be responsible for any/all additional
natural resource injuries and associated Natural Resource Damages claims brought as a result
of its actions (e.g. release of hazardous substance or unreasonabl e disturbance of natural
resources as aresult of construction activities).

« [Thefollowing bullet will be installation-specific.] The Army will retain all responsibility for
third party liability for CWM, MEC, or radiological material that are either targeted for or
may be discovered during the course of remediation.

« Response cost claims, property damage and personal injury claims brought due to
contamination and hazardous substance rel eases that have occurred historically (prior to
contract with Contractor) and are not due to Contractor remediation activities are excluded
from Contractor responsibility. The Contractor shall be responsible for and indemnify the
Army for:

« Any response cost claims for any environmental remediation services which the
Contractor has assumed responsibility for under this PWS;

« All costs associated with correction of afailure of any remedy implemented or
operated and maintained by the Contractor to the extent such failure was caused by
the willful or negligent acts or omissions of the Contractor in the course of
performing the environmental services;

« All personal injury or property damage claimsto the extent caused by the acts or
omissions of the Contractor in the course of performing the environmental services;

« All natural resource damages pursuant to 42 U.S.C. Section 9607(a)(4)(C), to the
extent that such damages were caused or contributed to by the actions of the
Contractor or its successorsin interest; and

« All costs associated with or arising from any negligent acts or omissions or willful
misconduct of the Contractor in the course of performing the environmental services
or implementing remedial actions.

5.10 Organizational Conflicts of Interest

5.10.1 Disclosure. The Contractor shall provide a disclosure statement with its task
order proposal, which concisely describes all relevant facts concerning any past or
present organizational conflicts of interest relating to the work in each task order. In the
same statement, the Contractor shall provide the information required in the following
paragraph to assure the Government that the conflicts of interest have been mitigated
and/or neutralized to the maximum extent possible. If aconflict of interest is discovered
after task order award, the Contracting Officer will make a decision whether to terminate
or rescind the task order and/or contract at that time.

5.10.2 Potential Conflicts of Interest. Thisrequest for proposalsis open to any offeror to
compete as a prime contractor, subcontractor or in any teaming arrangement. In order to
avoid any organizational conflicts of interest, or even the appearance of any
organizational conflicts of interest, any contractor performing environmental services
work at the follow-on installation(s) under each task order will need to avoid, neutralize
and/or mitigate -- prior to task order award - significant potential conflicts of interest that
may prejudice effective competition. The Contracting Officer has determined that at a
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minimum contractors currently performing work on the identified installation(s) under
each task order must ensure that all data pertaining to contamination at the sites compiled
by or in the possession of such contractors shall be made available to all potential
contractors in atimely fashion to the maximum extent possible by providing such datain
to adata depository.

6.0 Installation and Site | nformation

This section is intended to provide the Contractor with general site background information to
assist in the Contractor’ s identification of the specific sites and corresponding
documentation/existing reports. The Army believes the information presented below is accurate.
However, if thereis a conflict between this information and other site documentation (the
existing reports), the Contractor is solely responsible for reviewing all available information and
forming their independent, professional conclusiong/interpretation of site conditions and
reguirements to meet the objectives of this PWS. The following information is not intended as a
substitute for complete analysis of technical data available. Nor isit intended to be a guide on
how the Contractor should address achievement of the performance objectives/standards.

6.1 Installation Setting and Status

[Installation-specific background information inserted here.]

The following provides a description of the current site status for each of the sites identified in
this PWS. These descriptions are based on the best information at the disposal of the Army, site
conditions may have changed, and it is the responsibility of potential Contractorsto attend the
site visit, research, investigate, and reach their own conclusions regarding site conditions.

6.2 [SteName]

Site Information

[Site-specific information inserted here.]

Most Recent Documentation
« [List of most recent documentation for site inserted here.]

Template revised as of 13 Dec 06



[INSTALLATION]

7.0 Project Deliverables

Contractors should note:

. Thisproject deliverableslist is subject to change based on an alternative deliverables list
proposed by the Contractor and approved by the Army through the COR.

« Asnoted in Section 3.13, all documents must be produced with at least draft, draft-final, and
final versions. Thisrequirement is subject to change based on Contractor negotiations with
the Army and regulators and approved by the COR/KO.

Table 2: Proposed Project Deliverables.

Deliverable | Deliverable Name

Number

1 Final Project Management Plan/Quality Assurance Surveillance Plan
2 Additional Site Plans

3 Status Reports

4 Milestone Presentations

5 [Site] Documents (CERCLA)

6 [Site] Documents (Non-CERCLA)

7 Annual RA(O) Report(s)

8 RA(O) Exit/Ramp-Down Strategy Document(s)
9 Annual LTM Report(s)

10 LTM Exit/Ramp-Down Strategy Document(s)
11 CERCLA 121(c) Review Documents

12 CERCLA 121(c) Review Correction Documents
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Attachment A: Reference Documents

Contractors should note:

« These documents are available on [reference CD or website].

« The Army believes this documentation represents the most recent and appropriate
documentation available for the Installation and sites identified in this PWS.

. Additional documentation is available through [other sources]. Specific documents may be
made available following arequest, if the documentation can be distributed in atimely
manner. Electronic format is not guaranteed.

Table 4: Available Reference Documents.

Title Author Date

[Insert list of all available documents]
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Attachment B: List of Acronyms

AEDB-R
ARAR
CAIS
CERCLA
COR
CWM
DERP
DMM
DoD
ERIS
FAR
FFA
FFPR
GIS
IAP

IC
IRIS
KO
LTM
MCL
MEC
NCP
NELAP
NPL
OSHA
PBC
PMP
PPE
PWS
QA
QASP
RAB
RA(O)
RC
RCRA
RDX
RfD
RFQ
RIP
ROD
SARA
SSHP
TNT
USAEC
USEPA
UST
UXxo

Army Environmental Database - Restoration Module
Applicable or Relevant and Appropriate Requirement
Chemical Agent Identification Sets

Comprehensive Environmental Response, Compensation, and Liability Act
Contracting Officer's Representative

Chemical Warfare Materiel

Defense Environmental Restoration Program
Discarded Military Munitions

Department of Defense

Environmental Restoration Information System
Federal Acquisition Regulation

Federal Facility Agreement

Firm Fixed Price Remediation

Geographic Information System

Installation Action Plan

Institutional Control

Integrated Risk Information System

Contracting Officer

Long-Term Management

Maximum Contaminant L evel

Munitions and Explosives of Concern

National Qil and Hazardous Substances Contingency Plan
National Environmental Laboratory Accreditation Program
National Priorities List

Occupational Safety and Health Administration
Performance-Based Contract/Contracting

Project Management Plan

Personal Protective Equipment

Performance Work Statement

Quality Assurance

Quality Assurance Surveillance Plan

Restoration Advisory Board

Remedial Action (Operations)

Response Complete

Resource Conservation and Recovery Act

Royal Demolition eXplosive

Reference Dose

Request for Quotation

Remedy In Place

Record of Decision

Superfund Amendments and Reauthorization Act
Site Safety and Health Plan

Trinitrotoluene

United States Army Environmental Center

United States Environmental Protection Agency
Underground Storage Tank

Unexploded Ordnance
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Attachment C: Definitions

Chemical Warfare Materiel (CWM): An item configured as a munitions containing a chemical
substance that is intended to kill, seriously injure, or incapacitate a person through its
physiological effects. CWM aso includes V- and G- services nerve agent, H-series blister agent,
and lewisite in other than munitions configurations. Due to their hazards, prevalence, and
military-unique application, Chemical Agent Identification Sets (CAIS) are also considered
CWM. CWM does not include: riot control agency, chemical herbicides, smoke and flame
producing items, or soil, water, debris, or other media contaminated with chemical agent.

Deliverables: Documentation or data that support the completion of milestones or achievement
of the performance objectivesidentified in this PWS.

Duration of the contract: The total period of performance to include option periods, if exercised.

Long-Term Management (LTM): The remedia phase including maintenance, monitoring, record
keeping, remedy reviews, etc. initiated after response (removal or remedial) objectives have
been met (i.e., after Response Complete).

Milestones; Significant events or activities that occur in the course of the Contractor achieving
the performance objectives identified in this PWS.

Munitions and Explosives of Concern (MEC): This term, which distinguishes specific categories
of military munitions that may pose unique explosives safety risks, means Unexploded Ordnance
(UXO), asdefined in 10 U.S.C. 2710 (e) (9); Discarded Military Munitions (DMM), as defined
in10 U.S.C. 2710 (e) (2); or Explosive munitions constituents (e.g., Trinitrotoluene (TNT),
Royal Demolition eXplosive (RDX)) present in high enough concentrations to pose an explosive
hazard.

PMP Documents. The original PMP (including project schedule), revisions, and status reports.

Project Documents (CERCLA): Documentation and data required by CERCLA remediation and
RA(O) and/or LTM activities. These documents include the additional site plansreferenced in
Section 3.2.

[1f applicable] Project Documents (UST, RCRA): Documentation and data required by
underground storage tank (UST) or RCRA remediation and RA(O) and/or LTM activities.

Project-related information: All previous environmental restoration documentation of a
technical nature developed by the Army and previous Army contractors and subcontractors
during their work at the sites specified in this PWS, and all the documentation developed by the
Contractor in order to achieve the performance objectives specified in this PWS.

Remedial Action (Operations) (RA(O)): Theremedial phase during which the remedy isin place
and operating to achieve the cleanup objective identified in the Record of Decision (ROD) or
other formal decision document. Any system operation (long-term operations) or monitoring
(long-term monitoring) requirements during this time are considered RA(O).

Remedy In Place (RIP): A final remedia action has been constructed and implemented and is
operating as planned in the remedial design. An example of aremedy in place is a pump-and-
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treat system that isinstalled, is operating as designed, and will continue to operate until cleanup
levels have been attained. Because operation of the remedy is ongoing, the site cannot be
considered Response Complete.

Resource-loaded Schedule: A schedule of due dates and cost expenditure percentages for all
milestones and payable deliverables.

Response Complete (RC): Theremedy isin place and the required remedial action-operations
(RA-O) have been completed. If thereisno RA-O phase and all response action objectives have
been achieved and documented, then the remedial action-construction end date will also be the
RC date.
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Attachment D: Quality Assurance and Surveillance Plan (QASP) Template

1.0 Overview

This performance-based Quality Assurance Surveillance Plan (QASP) sets forth the procedures
and guidance that the Contract Officer’ s Representative (COR) will usein evaluating the
technical performance of the Contractor in accordance with the terms and conditions of the
performance work statement (PWS). The QASP objective is to define Government procedures
to be used to verify that appropriate performance and quality assurance methods are used in the
management of this performance-based contract. The purpose of the QASP isto assure that
performance of specific activities and completion of milestones are accomplished in accordance
with al requirements set forth in the PWS.

This QA SP describes the mechanism for documenting noteworthy accomplishments or
discrepancies for work performed by the Contractor. Information generated from COR’s
surveillance activities will directly feed into performance discussions with the Contractor. The
intent is to ensure that the Contractor performsin accordance with performance metrics set
forth in the contract documents, the Army receives the quality of services called for in the
contract, the Army only pays for the acceptable level of services received.

The QASP details how and when the COR will monitor, evaluate, and document Contractor
performance on the PWS. The QASP isintended to accomplish the following:
1. Definetherole and responsibilities of participating Army officials.
2. Definethe key milestones/deliverables that will be assessed.
3. Define acceptable, superior, and unacceptable performance standards for key
milestones/deliverables.
4. Describe the surveillance methodology that will be employed by the Army in assessing
the Contractor’ s performance.
5. Describe the surveillance documentation process and provide copies of the form that the
Army will usein evaluating the Contractor’ s performance.
6. Outline payment and corrective action procedures.

This QASP will be revised and finalized by the COR and Contractor upon completion of the
Project Management Plan (PMP).

2.0 Roles and Responsibilities of Army Officials

The Contracting Officer’ s Representative (COR) is responsible for technical administration of
the project and assures proper Army surveillance of the Contractor’s performance. The COR is
responsible for monitoring, assessing, recording, and reporting on the technical performance of
the Contractor on a day-to-day basis.

The Contracting Officer (KO) has overall responsibility for overseeing the Contractor’s
performance. The KO isresponsible for the day-to-day monitoring of the Contractor’s
performance in the areas of contract compliance, and contract administration; reviewing the
COR' s assessment of the Contractor’s performance; and resolving all differences between the
COR’ s assessment and the Contractor’ s assessment of performance. It isthe KO that assures
the Contractor receives impartial, fair, and equitable treatment under the contract. The KO is
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ultimately responsible for the final determination of the adequacy of the Contractor’s
performance.

The COR and KO may call upon the technical expertise of other Army officials and subject
matter experts (SME) asrequired. These Army officialySMEs may be called upon to review
technical documents and products generated by the Contractor. Contracting Agency
representatives will al'so conduct review of contract documentation such as invoices, monthly
status reports, and work plans.

3.0 Key Milestones/Deliverables to be Assessed

At aminimum, the following milestones and associated deliverables will be evaluated in
accordance with this QASP (Based on milestones/deliverablesin the PWS):

e Completion of the final Project Management Plan (PMP)

Achievement of performance objective at each site specified in the PWS
Completion of annual monitoring report(s)

Completion of the final exit or ramp-down strategy for LTM/LTO
Completion of final remedy review(s)

Correction of deficiencies noted in the remedy review(s)

Approved interim milestones identified in the final PMP

Additionally, the Army will evaluate performance on the key quality control activities and events
specified by the Contractor through their Quality Assurance (QA) strategy (see PWS Section 3.3:
Quality Management).

4.0 Performance Standards for Key Milestones/Deliverables

Because cost isfixed in the PBCs utilized by the Army, the Contractor’s performance will be
evaluated by ng the key milestones/deliverables described above according to two
standards: quality and timeliness. For each of these performance standards, the COR will assign
one of three ratings of the Contractor’s performance: superior, acceptable, or unacceptable (as
shown in Table 1). Note: These performance standards may be modified to meet the needs of the
Army.

Table 1 Performance Standards (Established and Defined by the Contractor in Conjunction with
the COR)

Performance | Superior Acceptable Unacceptable

Standard Performance Performance Performance

Quality Contractor exceedsthe | Contractor meets the Contractor does not
requirements in the requirements in the meet the requirements
PWS for the milestone/ | PWS for the milestone/ | in the PWS for the
deliverable. deliverable. milestone/ deliverable.
Deliverables Deliverables Deliverables/milestones
/milestones are /milestones are reguire more than two
approved after one approved with two rounds of Army
round of comments rounds of comments and Regulators
from Army and received from Army comments before being

Template revised as of 13 Dec 06



[INSTALLATION]

Regulators and no

revisions are required.

and Regulators and no
further revisions are
required.

approved.

Timeliness

Contractor provides

Contractor provides

Contractor provides

acceptable milestone/deliverable | milestone/deliverable
milestone/deliverable | according to the behind the schedule
ahead of the schedule | schedule outlined in outlined in the PMP

outlined in the PMP.

the PMP.

If amilestone/deliverableisrated as being of unacceptable quality at the time that the PMP
deadline for the milestone/deliverable expires, the milestone/deliverable will automatically
receive an unacceptable rating for timeliness. At no point will a milestone/deliverable receive an
acceptable or superior rating for timelinessiif it israted as being of unacceptable quality. Overall
acceptabl e performance on a milestone/deliverable requires ratings of acceptable or superior for
both the quality and timeliness standards.

5.0 Surveillance Methodol ogy
The surveillance methods listed below will be used in the administration of this QASP.

100% Inspection

At the completion of all key milestones and deliverables, performance will be evaluated through
100% inspection (e.g., document review). The COR will document performance for each
completed milestone/deliverable prior to payment, as described in Section 6.0.

Periodic Progress Inspection

At the COR’ s discretion, periodic inspections may be conducted to evaluate progress toward
and/or completion of key milestones and deliverables. The COR may complete a periodic
progress inspection if s/he believes that deficiencies exist that must be addressed prior to
milestone/deliverable completion. While corrective action or re-performance will be required if
necessary, the Contractor will not be financially penalized for unacceptable performance
recorded in periodic progress reports, provided that final performance evaluation of the
milestone/deliverable is deemed acceptable.

Customer Feedback

Additional feedback will be obtained through random customer complaints. To be considered
valid, customer complaints must set forth clearly and in writing the detailed nature of the
complaint, must be signed, and must be forwarded to the KO. The KO will maintain a summary
log of al formally received customer complaints as well as a copy of each complaintina
documentation file.

6.0 Surveillance Documentation

The COR will use a performance evaluation form to record evaluation of the Contractor’s
performance for each milestone and deliverable in accordance with the methodology described in
Sections 4.0 and 5.0. The COR must substantiate, through narratives in the form, all superior
and unacceptable ratings. Performance at the acceptable level is expected from the Contractor.
At aminimum, the evaluation form will indicate actual and scheduled delivery times and number
of reviews required to achieve the final product.
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The COR will forward copies of al completed performance evaluation forms to the KO and
Contractor within one week of performing the inspection. When a milestone/deliverable
receives an overall unacceptable rating, the Contractor will explain, within 15 days, in writing to
COR why performance was unacceptable, how performance will be returned to acceptable
levels, and how recurrence of the problem will be prevented in the future.

The KO will review each performance evaluation form prepared by the COR. When appropriate,
the KO may investigate further to determine if al the facts and circumstances surrounding the
event were considered in the COR opinions outlined on the form. The KO will immediately
discuss any unacceptable rating with the Contractor to assure that corrective action is promptly
initiated.

At the end of every year, the COR will prepare awritten report for the KO summarizing the
overall results of his’her surveillance of the Contractor’ s performance during the previous 12
months. This report will become part of the formal QA documentation.

The COR will maintain acomplete QA file. Thisfilewill contain copies of al performance
evaluation forms and any other related documentation. The COR will forward these recordsto
the KO at termination or completion of the contract.

7.0 Payment and Corrective Action

Full payment for a milestone/deliverable will be provided upon verification of overall acceptable
performance, as rated on quality and timeliness. This verification will be recorded in a
performance evaluation form submitted to the KO specifying overall Contractor performance as
either acceptable or superior for the milestone/deliverable.

If amilestone/deliverable receives an unacceptable rating for the quality performance standard,
re-performance is required until the milestone/deliverable receives an acceptable rating. Thisre-
performanceis required regardless of cost or schedule constraints that may result from the
unacceptable performance, unless the KO has opted to terminate the contract.

Table 2 summarizes the minimum key elements planned for the QASP. The final QASP will be
developed with the COR and the contractor and will be based on the final PMP.

Additional Government surveillance activities may include, but are not limited to, the following:
1) Work plan review and approval
2) Oversight of drilling, field sampling activities
3) Oversight of all waste management functions/responsibilities
4) Review of all waste management documentation
5) Separate/split laboratory QA samples
6) Review and approval of all access agreements associated with off-site areas
7) Review and approval of meeting minutes from RAB/BCT meetings
8) Review and approval of all deliverablesto regulatory agencies
9) Review and approval of FS optionsto be considered
10) Review of quality control documentation
11) Review of project safety record
12) Adherence to the approved work plan
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Table 2 Performance Objectives, Acceptance Criteria, and Monitoring Methods

Performance Objectives (from Table 1in | Performance Standard (from Acceptable Monitoring Method
PWYS) Table 1in PWS) Quality Levels
Approved Project Management Plan 1. Army approval through the | Acceptable or 100% inspection of
(PMP) and Quality Assurance COR superior milestones/ deliverables
Surveillance Plan (QASP): performance, as | associated with objective
e Draft PMP and QASP within 30 defined in the e Interim Payment
days of Task Order award, QASP schedule included

e Fina PMP and QASP within 30
days of receipt of COR comments
on the drafts.

inthe PMP.

e Resource loaded
scheduled included
inthe PMP

e Project Status
reports provided as
proposed

SANRIE
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QUALITY ASSURANCE MONITORING FORM

Date: / /

Work Task (Milestone/Activity):

Survey Period: / / through __ /

Method of Surveillance;: COR Review

Evaluation of Contractor’s Performance:

Evaluaiion

Corrective Action Required: [ ]| Yes [ ]No

Narrative Discussion of Contractor’s Performance During Survey Period:

Discussion
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CORRECTIVE ACTION FORM FOR QASP

1) Work Task (Milestone/Activity):

2) Survey Period: / / through __ / /

3) Description of the Failure/Deficiency that Precipitated the Corrective Action:

Description

4) Description of the Criterion that the Failure/Deficiency was Evaluated Against:

Description

5) Personnel Involved in the Identification of the Failure/Deficiency, Determination of the
Appropriate Corrective Action, Approval of the Corrective Action, and Implementation of the
Corrective Action:

6) Description of the Corrective Action that was Required:

Description

7) Date/Time of Implementation of the Corrective Action: ___/ /

Description

8) Follow-Up Information to Prevent Recurrence of Failure/ Deficiency (i.e., Need For Revision
of Procedures or Specifications):

9) Personnel Responsible for Follow-Up Work:
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10) Planned Date for Follow-Up Surveillance: __ / /

11) Other Notes:

Other
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